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Run date
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Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 676 Date: 13-Oct-2012 Saturday

Approved Date:

Shift Hours: 06:30 am 04:00 pm Break: 00:30 Over Time: 9:00

Const Calendar Day: 131

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Load Transfer Activities

ABF crews came to the site at 6:50 AM. Crews had to work on Phase 1 on the South side . They had to
tension the rods , work on the jacking system . & work on adjusting the shims at PP # 96 ( CCO 240 S - 2 )
They started at 7:00 AM.

Michael , Aaron , Dario , & Narciso had to work on the rods tensioning . Crews had to mobilize their
tools , equipments , reroute the air line . They started at 7:10 AM. Crews were done at 7:20 . They started
to tension the rods at PP # 70 at 7:25 AM. Crews were done at 8:00 AM.

After that , crews had to tension the rods at PP # 66 , 62 , 58 , 54 , 50 , & at PP # 40 .
Following the same procedures as on previous location . Crews started at PP # 66 at 8:05 AM. They were
done at PP # 40 at 2:50 PM. Crews had to wrap up their tools & equipments. They left at 3:10 PM.

Mahmmoud had to cover the tensioning crews activities .

Obra & Carlos had to work on the barge . Mario , Rigoverto , & Roger had to work on the W line .
Crews had to fly & set on the barge the jacking system pieces . They started at 7:15 AM. Crews were
done at 12:00 PM.

After that , crews had to work on the shims adjustments ( CCO 240 S - 2 ) at PP # 96 . Crews had to
mobilize their tools & equipments. To the site , lower the , set the jacks , connect the hydraulic hoses , &
reroute the air line . They started at 12:30 PM. Crews were done at 1:00 PM.

Then , crews had to deletion the rods & loosen the nuts , release the jacks & start over again to have
enough gap to slid the 10 mm. shims . Crews were done at 2:00 PM.

Obra , Mario , & Rigo were called to work on the rigging at 2:10 PM. Carlos & Roger to finish the work .
Crews had to slid the shim in the outboard troughs , tension the rods with 16400 PSI pressure for 3 times ,
lock the nuts , remove the jacks , install the lock nuts , & snug the nuts with the knocker wrench . Crews
were done at 3:00 PM. They had to wrap up their tools & equipments. Carlos & Roger left at 3:10 PM.

( For Shim Adjustment CCO Work . For Obra , Mario , & Rigoverto 2.0 Hours of Over Time . For
Carlos , & Roger 3.0 Hours of Over Time ) .

I had to measure the cable band rotation angles for both sides of the cable band . I got 89.8' after
installing the shims .

Gary , Carlos , Ethan , Rene , & Stanley had to work n the jacking system . Crews had to remove the
friction brackets . They started at 7:15 AM. at PP # 26 . They had to pull out the last friction bracket . They
were done at 7:35 AM.

After that , crews had to work on the friction brackets at PP # 30 , 34 , 38 , 40 , 50 , 54 , 58 , & at PP #
62 . . They were done at 2:50 PM. Crews had to wrap up their tools & equipments . They left at 3:10 PM.

Jeffery had to operate the Gradall fork lift . He had to work the dismantling crews .
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Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 676 Date: 13-Oct-2012 Saturday

In the office , I had to work on my reports for Friday , & Saturday . I was done at 4:00 PM.

Bid Item: 067 C-SUS-BGS.06704-0120F4 Attach BG Lifts to Suspenders

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

HYDRAULIC PERSONNEL LIFTS & AERIAL WORK PLATFORMS

0.00

002291

0.00

No

0.00 0.00

HYDRAULIC PERSONNEL LIFTS & AERIAL WORK PLATFORMS

0.00

002061

8.00

No

0.00 0.00

FORKLIFT, GRADALL 544D 10,000 LBS

0.00

437

8.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM STANLEY DALIEIronworker 0.00 8.00 0.00 8.00

JNM RENE ESQUIVELIronworker 0.00 8.00 0.00 8.00

GEN GARY ANDERSONIronworker 0.00 8.00 0.00 8.00

APP ETHAN KENTIronworker 0.00 8.00 0.00 8.00

JNM CARLOS ALVERADOIronworker 0.00 8.00 0.00 8.00

NARAZIO GOMEZ 0.00 8.00 0.00 8.00

JNM MICHAEL DRAPERIronworker 0.00 8.00 0.00 8.00

APP DARIO LUCASIronworker 0.00 8.00 0.00 8.00

ARRON DAVID 0.00 8.00 0.00 8.00

JNM JEFFREY SCOTTOperator 0.00 8.00 0.00 8.00

JNM ROGELIO RUIZIronworker 0.00 8.00 0.00 8.00

JNM RIGOVERTO GARCIAIronworker 0.00 8.00 0.00 8.00

FOR OBRA PAULKIronworker 0.00 8.00 0.00 8.00

APP MARIO MARQUEZIronworker 0.00 8.00 0.00 8.00

JNM CARLOS BUSTAMANTEIronworker 0.00 8.00 0.00 8.00
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